COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 27/ 2017

ESTI MATE SUMVARY 06: 47: 46
CONTI D C21307 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 21307- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.0  DAYS TIME ALLON 5/19/2017 FI XED COVPLETI ON DAT!
US 160/ 550 PCCP DI AVOND GRI NDI NG ( DURANGO) PERCENT TI ME: 20. 00 ORI G TIME ALLOW 5/19/2017 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP5502- 093
US 160/ 550 PCCP DI AMOND GRI NDI NG
NAVE OF RQAD:
PRQIECT COUNTI ES: LA PLATA
CONTRACTOR:
ACME CONCRETE PAVING | NC. dba ACPI, |INC PAY PERI OD ENDI NG 03/ 20/ 2017 DATE TI ME STARTED 03/ 06/ 2017
4124 E BROADWAY DATE LET 01/19/ 2017 DATE WORK BEGAN 03/ 06/ 2017
DATE AWARDED 01/ 26/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 09/ 2017 DATE ACCEPTED
SPOKANE WA 99202 (509) 242- 1234 DATE NOTI CE TO PROCEED 03/ 06/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 5,117, 365.00 PARTI Cl PATI NG $ 450, 372. 74 $ 450, 372. 74
AWARD PRQIECT AMT: $ 4, 900,000.00 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 8.80% TOTAL EARNI NGS 450, 372. 74 450,372.74
FUNDS AVAI LABLE: $  4,666,992.26 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 450, 372. 74 450, 372. 74
TOTAL CLAI VB $ 0.00 RETAI NAGE - 10, 268. 36 -10, 268. 36
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 440, 104. 38 440, 104. 38
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 440, 104. 38 440, 104. 38
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 440, 104. 38

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 21307-BID ESTI MATE RUN 03/ 27/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO 0001 06: 47: 46
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00170 Ginding And Texturing Concrete Pavement 149, 514. 000 0. 000
SY 0. 000 0. 00
8. 90000 0. 000 0. 00
0010 202-00203 Renoval of Curb and Cutter 180. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0015 202-00821 *Renoval of Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0020 202-01130 *Renoval of Quardrail Type 3 416. 000 0. 000
LF 0. 000 0. 00
62. 00000 0. 000 0. 00
0025 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
245. 00000 0. 000 0. 00
0030 203-02330 Labor er 10. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0035 206- 00065 Structure Backfill (FlowFill) 24. 000 0. 000
cY 24.000 4, 800. 00
200. 00000 24.000 4, 800. 00
0040 208-00020 Silt Fence 250. 000 0. 000
LF 0. 000 0. 00
5. 75000 0. 000 0. 00
0045 208-00035  Aggregate Bag 200. 000 0. 000
LF 100. 000 765. 00
7.65000 100. 000 765. 00
0050 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 2.000 6, 000. 00
3, 000. 00000 2.000 6, 000. 00
0055 208- 00051 StormDrain Inlet Protection (Type I) 300. 000 0. 000
LF 0. 000 0. 00

20. 00000 0. 000 0. 00



CONTI D C21307 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21307-BID ESTI MATE RUN 03/ 27/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO 0001 06: 47: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208- 00052 StormDrain Inlet Protection (Type I1) 300. 000 0. 000
LF 5. 500 206. 25
37. 50000 5. 500 206. 25
0065 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0070 208-00103 Renoval and Di sposal of Sedinment (Labor) 8. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0075 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 8. 000 0. 000
HOUR 0. 000 0. 00
16. 00000 0. 000 0. 00
0080 208-00106 Sweepi ng (Sedi nent Renoval ) 20. 000 0. 000
HOUR 0. 000 0. 00
215. 00000 0. 000 0. 00
0085 208- 00207 *Erosi on Control Managenent 75. 000 0. 000
DAY 12. 000 1, 200. 00
100. 00000 12. 000 1, 200. 00
0090 210-03100 Repl ace Concrete Pavenment 998. 000 0. 000
SY 700. 640 178, 663. 20
255. 00000 700. 640 178, 663. 20
0095 210-04010 Adj ust Manhol e 18. 000 0. 000
EACH 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
0100 210-04020 Modify Inlet 27" x 19.5" 3. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0105 210-04020 Modify Inlet 27" x 19.75" 1. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0110 210-04020 Modify Inlet 27" x 20.5" 1. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0. 00



CONTI D: C21307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21307-BID ESTI MATE RUN 03/ 27/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO. 0001 06: 47: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 210- 04020 Modi fy Inlet 27.25" x 19.5" 15. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0120 210- 04020 Modi fy Inlet 27.25" x 19.75" 9. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0125 210- 04020 Modi fy Inlet 28" x 20" 1. 000 0. 000
EACH 0. 000 0. 00
5, 750. 00000 0. 000 0. 00
0130 210- 04020 Modi fy Inlet 28" x 20.5" 1. 000 0. 000
EACH 0. 000 0. 00
5, 750. 00000 0. 000 0. 00
0135 210- 04020 Modi fy Inlet 30" x 17.75" 2. 000 0. 000
EACH 0. 000 0. 00
5, 750. 00000 0. 000 0. 00
0140 210- 04020 Modi fy Inlet 35.5" x 18" 1. 000 0. 000
EACH 0. 000 0. 00
5, 750. 00000 0. 000 0. 00
0145 210- 04020 Modi fy Inlet 39.5" x 23" 6. 000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0150 210- 04050 Adj ust Val ve Box 3. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0155 250- 00050 Moni t ori ng Techni ci an 10. 000 0. 000
HOUR 0. 000 0. 00
380. 00000 0. 000 0. 00
0160 250- 00100 Environmental Health and Safety 1. 000 0. 000
LS 0.333 1, 598. 40
4, 800. 00000 0.333 1,598. 40
0165 250-00110 Heal th and Safety Officer 5. 000 0. 000
HOUR 0. 000 0. 00
390. 00000 0. 000 0. 00



CONTI D C21307 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 21307-BID ESTI MATE RUN 03/ 27/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO 0001 06: 47: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 250-00120 Mat erial Sanpling and Delivery 5. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0175 250- 00200 Material Handling (Stockpile) 1. 000 0. 000
CY 0. 000 0. 00
1, 125. 00000 0. 000 0. 00
0180 250- 00220 Hazar dous Waste Di sposal 1. 000 0. 000
CY 0. 000 0. 00
1, 275. 00000 0. 000 0. 00
0185 304- 06000 Aggregate Base Course (Cl ass 6) 20. 000 0. 000
TON 0. 000 0. 00
115. 00000 0. 000 0. 00
0190 403-00720 Hot M x Asphalt (Patching) (Asphalt) 5. 000 0. 000
TON 0. 000 0. 00
265. 00000 0. 000 0. 00
0195 412-05000 Partial Depth Repair of Concrete Pavenent (Type 1) 356. 000 0. 000
SF 92. 000 14, 720. 00
160. 00000 92. 000 14, 720. 00
0200 412- 05000 Partial Depth Repair of Concrete Pavenent (Type 2) 713. 000 0. 000
SF 190. 000 30, 400. 00
160. 00000 190. 000 30, 400. 00
0205 412- 05000 Partial Depth Repair of Concrete Pavenent (Type 3) 356. 000 0. 000
SF 63. 000 11, 025. 00
175. 00000 63. 000 11, 025. 00
0210 412- 14000 Sawi ng and Seal i ng Concrete Pavement Joints 212, 834. 000 0. 000
LF 0. 000 0. 00
2.10000 0. 000 0. 00
0215 412- 15000 Routing and Sealing Concrete Pavenent Cracks 2, 469. 000 0. 000
LF 0. 000 0. 00
6. 25000 0. 000 0. 00
0220 412- 15050 Cross Stitching 1, 055. 000 0. 000
EACH 113. 000 3, 390. 00
30. 00000 113. 000 3, 390. 00



CONTI D C21307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 21307-BI D ESTI MATE RUN 03/ 27/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO 0001 06: 47: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 412- 15060 Repair Concrete Cracks (Stitch) (Slot Stitch) 65. 000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00
0230 412-19000 Hot Poured Concrete Joint Seal ant 33, 936. 000 0. 000
LF 0. 000 0. 00
6. 75000 0. 000 0. 00
0235 609-21010 Curb and Qutter Type 2 (Section I-B) 180. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0240 614-00011 *Sign Panel (Qass I) 33. 000 0. 000
SF 0. 000 0. 00
37. 75000 0. 000 0. 00
0245 614-01512 *Steel Sign Support (2-1nch Round) (Post) 22.000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
0250 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 2.000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0255 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 333 8,991. 00
27, 000. 00000 0. 333 8,991. 00
0260 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 190 108, 094. 14
568, 916. 50000 0. 190 108, 094. 14
0265 626-01102 Public Information Services (Tier I1) 1. 000 0. 000
LS 0. 330 2,805. 00
8, 500. 00000 0. 330 2, 805. 00
0270 627-00013 Pavenent Marking Paint (H gh Build) (Tenporary) 220. 000 0. 000
GAL 0. 000 0. 00
350. 00000 0. 000 0. 00
0275 627-01010 Preforned Plastic Pavenent Marking (Type 1) (Inlaid) 13, 976. 000 0. 000
SF 0. 000 0. 00

12. 00000 0. 000 0. 00



CONTI D C21307 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 21307-BID ESTI MATE RUN 03/ 27/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO 0001 06: 47: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0280 627-02010 Preforned Plastic Pavenent Marking (Type 11) (Inlaid) 41, 031. 000 0. 000
SF 0. 000 0. 00
12. 50000 0. 000 0. 00
0285 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 5, 406. 000 0. 000
I'nlaid
( ) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0290 627-30407 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 1, 774. 000 0. 000
(Spec (Inlaid)
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0295 627-30408 Pref ormed Thernopl astic Pavenent Marking (Shield) 596. 000 0. 000
I'nlaid
( ) SF 0. 000 0. 00
34. 75000 0. 000 0. 00
0300 627-30410 Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op 9, 854. 000 0. 000
Line) (Inlaid)
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0305 627-30411 Pref orned Thernopl astic Pavenent Marking (Xwal k- St op 242. 000 0. 000
Line) ( (Inlaid)
SF 0. 000 0. 00
14. 50000 0. 000 0. 00
0310 630- 00000 *Fl aggi ng 6, 500. 000 0. 000
HOUR 703. 000 13, 005. 50
18. 50000 703. 000 13, 005. 50
0315 630- 00007 *Traffic Control Inspection 10. 000 0. 000
DAY 6. 000 3, 900. 00
650. 00000 6. 000 3, 900. 00
0320 630-00012 *Traffic Control Managenent 75. 000 0. 000
DAY 13. 000 21, 060. 00
1, 620. 00000 13. 000 21, 060. 00
0325 630- 00040 Traffic Incident Managenent Plan Devel opnent 1. 000 0. 000
LS 1. 000 1, 100. 00
1, 100. 00000 1. 000 1, 100. 00
0330 630- 00041 Traffic Incident Managenent Plan |Inplenentation 3.000 0. 000
MON 1. 000 1, 100. 00
1, 100. 00000 1. 000 1, 100. 00



CONTI D C21307 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 21307-BID ESTI MATE RUN 03/ 27/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO 0001 06: 47: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-80341 *Construction Traffic Sign (Panel Size A) 68. 000 0. 000
EACH 22.000 473. 00
21.50000 22.000 473. 00
0340 630- 80342 *Construction Traffic Sign (Panel Size B) 21.000 0. 000
EACH 10. 500 682. 50
65. 00000 10. 500 682. 50
0345 630- 80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 2.000 25, 900. 00
12, 950. 00000 2.000 25, 900. 00
0350 630-80357 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (B 4. 000 0. 000
Type
ype) EACH 2.000 1, 080. 00
540. 00000 2.000 1, 080. 00
0355 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 50. 000 1, 100. 00
22. 00000 50. 000 1, 100. 00
0360 630-80377 Portable Water Filled Barrier (Tenporary) 2, 000. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0365 630- 80380 *Traffic Cone 350. 000 0. 000
EACH 175. 000 183. 75
1. 05000 175. 000 183. 75
0370 630-85011 I npact Attenuator (Tenporary) 300. 000 0. 000
DAY 0. 000 0. 00
1. 05000 0. 000 0. 00
0375 630-85041 *Mobi | e Attenuator 75. 000 0. 000
DAY 3. 000 330. 00
110. 00000 3. 000 330. 00
0380 632-00000 N ght Work Lighting 1. 000 0. 000
LS 0. 200 4, 800. 00
24, 000. 00000 0. 200 4, 800. 00
0385 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C21307

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

PON: 21307-BI D ESTI MATE RUN 03/ 27/ 2017
PRQIECT: NHPP5502- 093 ESTI MATE NO 0001 06: 47: 46
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70014 F/ A I ncentive 58, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70588 F/ A Transportation of Hazardous Material 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200

CURRENT AMI ¢ 5,117, 365.00 $

450,372.74 $ 450, 372. 74

PRQJIECT TOTAL CURRENT AMI $ 5,117, 365.00 $

450,372.74 $ 450, 372. 74



